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W. R. Grace (Grace) is preparing the Draft Remedial Investigation/Feasibility Study, the 
Baseline Ecological Risk Assessment and Public Health Risk Assessment Deliverable III 
for the above referenced site. This Monthly Status Report is being transmitted to keep the 
government parties advised of the progress and schedule of ongoing activities. This 
report summarizes the activities completed in the past month, provides a schedule of 
activities planned for the coming month and describes any problems encountered. The 
exact date of scheduled activities may change due to resource availability and/or weather. 
Those interested in being kept advised of schedule changes of a particular activity are 
requested to contact the person listed for that activity. 
 
Private Wells 
 
As was proposed in the February 24, 2004 letter from GeoTrans to the US EPA and 
MADEP, passive diffusive bags were deployed in the three monitoring wells in the 
former Lisa Lane irrigation well on May 11th. The bags were retrieved on June 2nd. In 
addition, on June 2nd, a groundwater sample was collected from the deepest well using 
conventional sampling techniques. These four groundwater samples will be analyzed for 
VOCs.  The results from this sampling will be summarized in a letter to the government 
parties in August 2004. 
 
[Contact: Anne Sheehan, GeoTrans, (978)-772-7557, Asheehan@geotransinc.com] 
 
 
Public Health and Ecological Risk Assessments 
 
Draft Ecological Risk Assessment was submitted to the GPs for review on July 30th. 
 
Draft Public Health Risk Assessment Deliverable III was submitted to the GPs for review 
on August 5th.  
 
 
[Contact: Katherine Fogarty, 781-782-6141, kfogart@menziecura.com] 
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